



Status of Development of the National RE and EE Action Plans and the SE4ALL Action Agenda in the ECOWAS Countries

Karin Reiss, Hyacinth Elayo, Ibrahim Soumaila,
ECREEE

Working Meeting, Abidjan, 24-25 March 2015

Regional Sustainable Energy Policies and National Action Plans

Regional RE and EE
Policies and SE4ALL

National Action Plans
and Policy Framework

Implementation on
the national and
regional level



- Adoption of **Regional ECOWAS RE and EE Policy** by Heads of States and Government in July 2013
- ECREEE has been appointed to serve as the **SE4ALL Focal** Institution for ECOWAS
- Kick off Meeting on the regional Process for the Development of national RE and EE Action Plans and the SE4ALL Action Agenda in All ECOWAS MS;
- **15 national consultants** engaged to assist Member States with the development of the Action Plans;
- **Team of international experts** engaged to provide on-going support;
- Organization of **Regional Concerted Actions** to facilitate regular exchange and collaboration among the Member States

Process of development of Nation ACTION PLANS in the ECOWAS Member States



THE ECOWAS PROCESS AND STRATEGY

DEVELOPMENT OF THE SUSTAINABLE ENERGY FOR ALL (SE4ALL) ACTION AGENDAS

NATIONAL RENEWABLE ENERGY ACTION PLANS (NREAPs)

NATIONAL ENERGY EFFICIENCY ACTION PLANS (NEEAPs)

1st Phase

- Development of the templates and procedures for the Action Plan Process
- Kick off and validation meeting of the regional process and the templates of the action plans for SE4ALL, RE and EE including a training in Abidjan, March 2014
- Contracting national consultants to assist MS with the development of the Action Plans
- Establishment of a backstopping team of international experts to provide on-going support

2nd Phase Development of the Action Plans at National Level

- High Level Kick-Off Meeting in each MS
- Data collection and Validation of the Baseline report (national workshop)
- National Stakeholder Consultations/Meetings (throughout the process)
- Development of Scenarios and measures
- National Validation of the Action Plans
- National political Adoption of the Action Plans

3rd Phase

- Implementation and monitoring of the Action Plans at national and regional level – 2020/2030

MILESTONES FOR THE DEVELOPMENT OF THE PLANS AT NATIONAL LEVEL




Within the Scope of



SUSTAINABLE ENERGY FOR ALL

National SE4ALL Action Agenda includes the NREAPs, NEEAPs and the National Access Action Plans



support structure to develop the national action plans

Country	National Consultant
Benin	Mr. Adrien Bio Yatokpa
Burkina Faso	Mr. Jean Francis Sempore
Cabo Verde	Mr. Anildo Costa
Cote d'Ivoire	Mr. N'GUESSAN EGNYPierre
Ghana	Mr. Opoku Alfred Kwasi
Guinea	Mr. Camara Abou Kawass
Guinea Bissau	Mr. Raul Julio Antonio
Liberia	Mr. Jacob S. Sandikie
Mali	Mr. Bagui DIARRA
Niger	Mr. Yari Rabiou Hassane
Nigeria	Mr. Afolabi Otitoju
Senegal	Mr. Ngom Emile
Sierra Leone	Mr. Patrick Tarawalli
The Gambia	Mr. Sambou Kinteh
Togo	Mr. Tiem Bolidja



International Expert Team supporting the development of the Action Plans

International Partners to support the Action Plan process



Pictures of the High Level Kick Off Meetings in all MS



High Level Kick Off in Mali



High Level Kick Off in Cabo Verde



Action Plan Meeting with ECREEE and the Minister of State for Power in Nigeria



High Level Kick Off in the Gambia



High Level Kick Off in Burkina Faso

www.ecreee.org



A snapshot of where we stand – Status of development Baseline Report validated in the Member States

Baseline Report validated				
				
				
				

A snapshot of where we stand - DRAFT Action Plans submitted to ECREEE

SE4ALL / NREAP / NEEAP



Objectives of this workshop


- Provide a Forum to discuss the status of development of the Action Plans in the Member States, the challenges encountered and the necessary actions and required support to overcome the challenges
- Support country representatives in developing high quality action plans with achievable targets and suitable measures for the draft NREAPs and NEEAPs and the SE4ALL Action Agenda;
- Discuss and build capacity on the tool that can be used for the development of scenarios as well as NREAP and NEEAP targets.
- Provide guidance to country focal points and consultants on the SE4ALL AA process taking into account the latest developments and experiences and discuss on a possible regional approach and support by ECREEE and partners in the development of an Investment Prospectus based on the action plans
- Discuss the draft monitoring framework for the action plans

Revised Timeline

Validated Action Plans in all Member States- by May 2015

SE4ALL / NREAP / NEEAP		
		
		
		
		
		

Concerted Actions to achieve the regional targets



Good concert requires

- Right instruments
- Hard work of every musician
- A common “rhythm”

Regional Concert towards Sustainable Energy





ECREEE
Secretariat
Achada Santo Antonio
Electra Building, 2nd floor
C.P. 288, Praia, Cape Verde
Tel: +238 2604630, +238 2624608
Email: info@ecreee.org
Skype: info-ecreee
Website: www.ecreee.org

